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20. Risk of Major Accidents and / or Disasters
20.1

Introduction

This Chapter of the Environmental Impact Assessment Report (EIAR) assesses the potential significant impacts
of the Clongriffin to City Centre Core Bus Corridor Scheme (hereafter referred to as the Proposed Scheme) on
the environment, deriving from its vulnerability to risks of major accidents and / or disasters during the Construction
Phase and Operational Phase.
The aim of the Proposed Scheme when in operation is to provide enhanced walking, cycling and bus infrastructure
on this key access corridor in the Dublin region, which will enable and deliver efficient, safe, and integrated
sustainable transport movement along the corridor. The objectives of the Proposed Scheme are described in
Chapter 1 (Introduction). The Proposed Scheme which is described in Chapter 4 (Proposed Scheme Description)
has been designed to meet these objectives.
The design of the Proposed Scheme has evolved through comprehensive design iteration, with particular
emphasis on minimising the potential for environmental impacts, where practicable, whilst ensuring the objectives
of the Proposed Scheme are attained. In addition, feedback received from the comprehensive consultation
programme undertaken throughout the option selection and design development process have been incorporated,
where appropriate.

Clongriffin to City Centre Core Bus Corridor Scheme

Chapter 20 Page 1

Environmental Impact Assessment Report (EIAR) Volume 2 of 4
Main Report

20.2

Risk of Major Accidents and / or Disasters

Article 3 of Directive 2014/52/EU of the European Parliament and of the Council of 16 April 2014 amending
Directive 2011/92/EU on the assessment of the effects of certain public and private projects on the environment
(hereafter referred to as the Environmental Impact Assessment (EIA) Directive) requires for the assessment of
expected effects of major accidents and / or disasters within environmental impact assessment (EIA). Article 3(2)
of the Directive states that the:
‘effects referred to in paragraph 1 on the factors set out therein shall include the expected effects
deriving from the vulnerability of the project to risks of major accidents and / or disasters that are relevant
to the project concerned.’
In addition, Annex IV of the EIA Directive states that the EIAR shall contain:
‘A description of the expected significant adverse effects of the project on the environment deriving from
the vulnerability of the project to risks of major accidents and / or disasters which are relevant to the
project concerned. Relevant information available and obtained through risk assessments pursuant to
Union legislation such as Directive 2012/18/EU of the European Parliament and of the Council or Council
Directive 2009/71/Euratom or relevant assessments carried out pursuant to national legislation may be
used for this purpose provided that the requirements of this Directive are met. Where appropriate, this
description should include measures envisaged to prevent or mitigate the significant adverse effects of
such events on the environment and details of the preparedness for and proposed response to such
emergencies’.
The Environmental Protection Agency (EPA) Revised Guidelines on the Information to be Contained in
Environmental Impact Statements (EPA 2015a) refer to ‘Accidents’, recommending that:
‘Aspects of the proposal that could cause accidents with a likelihood of creating significant
environmental impacts should be considered’.
The Draft Guidelines on the Information to be Contained in Environmental Impact Assessment Reports (hereafter
referred to as the EPA Guidelines) (EPA 2017) elaborate on risk assessment further under Section 3.7.3:
‘To address unforeseen or unplanned effects the Directive further requires that the EIAR takes account
of the vulnerability of the project to risk of major accidents and / or disasters relevant to the project
concerned and that the EIAR therefore explicitly addresses this issue. The extent to which the effects
of major accidents and / or disasters are examined in the EIAR should be guided by an assessment of
the likelihood of their occurrence (risk)’.
Directive 2012/18/EU of the European Parliament and of the Council of 4 July 2012 on the control of majoraccident hazards involving dangerous substances, amending and subsequently repealing Council Directive
96/82/EU (hereafter referred to as the Seveso III Directive) is also relevant to this assessment. S.I. No. 209/2015
– Chemical Act (Control of Major Accident Hazards Involving Dangerous Substances) Regulations 2015 (hereafter
referred to as the COMAH Regulations) transposed the Seveso III Directive into Irish law. The Seveso III Directive
and the COMAH Regulations outline the legal obligations for operators of industrial establishments where
dangerous substances are stored. These establishments are referred to as Seveso sites and are classified as
Upper Tier or Lower Tier establishments. As per Regulation 25 of the COMAH Regulations, Upper Tier
establishments are required to submit information regarding their operations to the Health and Safety Authority
(HSA). Each Seveso site has a consultation zone which is the ‘area liable to be affected by a major accident’ at
the site (Department of the Environment, Community and Local Government (DECLG 2015)). Therefore, if a
development falls within the specified consultation zone of a Seveso site, the HSA must be consulted. The
Proposed Scheme does not fall within the consultation zone for any Seveso sites (please refer to Appendix A20.1
Seveso Sites in Volume 4 of this EIAR for further details).
This Chapter of the EIAR identifies how risks of accidents and / or disasters relevant to the Proposed Scheme
have been identified and how those risks have been managed. This Chapter considers:
•

Major accidents and / or disasters that the Proposed Scheme may be vulnerable to;
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•
•

Whether a major accident and / or disaster occurring could result in likely significant environmental
impacts, and if so, what these would be; and
Existing and proposed mitigation measures to prevent or mitigate the likely significant adverse
impacts of such events on the environment.

20.2.1 Definitions
At the time of undertaking this assessment, no clear definition of the term ‘major accident and / or disaster’ has
been outlined in the context of the EIA Directive. For the purpose of this assessment, the following definitions
from the Institute of Environmental Management and Assessment (IEMA) Major Accidents and Disasters in EIA:
A Primer (hereafter referred to as the IEMA Primer) (IEMA 2020) have been adopted:
•
•
•

•
•

•

•

Accident – something that happens by chance or without expectation;
Disaster – a natural hazard (e.g. earthquake) or a man-made / external hazard (e.g. act of terrorism)
with the potential to cause an event or situation that meets the definition of a major accident;
Major Accident – events that threaten immediate or delayed serious environmental effects to human
health, welfare and / or the environment and require the use of resources beyond those of the client
or its appointed representatives to manage. Whilst malicious intent is not accidental, the outcome
(e.g. train derailment) may be the same and therefore many mitigation measures will apply to both
deliberate and accidental events;
Risk –the likelihood of an impact occurring, combined with the effect or consequence(s) of the
impact on a receptor if it does occur;
Risk event – an identified, unplanned event, which is considered relevant to the Proposed Scheme
and has the potential to result in a major accident and / or disaster, subject to assessment of its
potential to result in a significant adverse effect on an environmental receptor;
Vulnerability – describes the potential for harm as a result of an event, for example due to sensitivity
or value of receptors. In the context of the EIA Directive, the term refers to ‘exposure and resilience’
of the Proposed Scheme to the risk of a major accident and / or disaster. Vulnerability is influenced
by sensitivity, adaptive capacity and magnitude of impact; and
Significant environmental effect (in relation to a major accident and / or disaster assessment) –
includes the loss of life, permanent injury and temporary or permanent destruction of an
environmental receptor which cannot be restored through minor clean-up and restoration.

In addition, a ‘Significant’ impact resulting from major accidents and / or disasters is identified if it meets the criteria
for ‘Significant’, ‘Very Significant’ or ‘Profound’ under the EPA Guidelines (EPA 2017).
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20.3

Methodology

20.3.1 Scope and Context
The identification, control and management of risk is an integral part of the design and assessment process
throughout all stages of a project lifecycle. For example, a Flood Risk Assessment was carried out to assess the
vulnerability of the Proposed Scheme to flooding in order to mitigate, where required. The elements of the
Proposed Scheme that incorporate measures that are designed to eliminate, reduce, isolate, control or exploit the
occurrence of accidents have been described throughout this EIAR where required. Measures to control risks
associated with Construction Phase activities are incorporated into the Construction Environmental Management
Plan (CEMP) in Appendix A5.1 in Volume 4 of this EIAR.
The methodology for this risk assessment is as follows:
•
•

Identify major accidents and / or disasters (i.e. unplanned incidents) that the Proposed Scheme may
be vulnerable to; and
Assess the consequent impacts and significance of such incidents in relation to the environmental,
social and economic receptors that may be affected.

Such risks may be present at the Construction Phase and / or Operational Phase of the Proposed Scheme.

20.3.2 Legislation, Guidelines and Reference Material
The development of the risk assessment methodology has been informed by the following guidelines:
•
•
•
•
•
•
•
•
•
•
•
•
•
•

S.I. No. 291 of 2013 - Safety, Health and Welfare at Work (Construction) Regulations 2013
(hereafter referred to as the Safety, Health and Welfare (Construction) Regulations);
Number 10 of 2005 - Safety, Health and Welfare at Work Act 2005 (hereafter referred to as the
Safety, Health and Welfare at Work Act);
S.I. No. 138/2012 - Building Regulations (Part A Amendment) Regulations 2012;
S.I. No. 299/2007 - Safety, Health and Welfare at Work (General Application) Regulations 2007
(hereafter referred to as the Safety, Health and Welfare at Work (General Application) Regulations);
Revised Guidelines on the Information to be Contained in Environmental Impact Statements (EPA
2015a);
Advice Notes for Preparing Environmental Impact Statements (EPA 2015b);
Guidelines on the Information to be Contained in Environmental Impact Assessment Reports – Draft
August 2017 (EPA 2017);
Environmental Impact Assessment of Projects – Guidance on the Preparation of the Environmental
Impact Assessment Report (European Commission 2017);
IEMA Primer (IEMA 2020);
A National Risk Assessment for Ireland 2020 (Government of Ireland 2020);
Strategic Emergency Management National Structures and Framework (Department of Defence
2017);
Guidance on Assessing and Costing Environmental Liabilities (EPA 2014);
A Framework for Major Emergency Management. Guidance Document 10 (DECLG 2015); and
The Department of Environment, Heritage and Local Government (DEHLG) A Framework for Major
Emergency Management. A Guide to Risk Assessment in Major Emergency Management
(Department of Environment, Heritage and Local Government (DEHLG 2010).

The following external plans and assessments have also informed the assessment:
•
•

Dublin City Council (DCC) Major Emergency Plan (DCC 2015); and
Maximum Aircraft Movement Data and the Calculation of Risk and PSZs: Dublin Airport (Department
of Transport and DEHLG 2005).

The following scheme specific documents have also informed the assessment:
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•

•

CEMP including topics addressed as follows:
o Construction and Demolition Resource and Waste Management;
o Construction Traffic Management;
o Non-Native Invasive Species Management;
o Surface Water Management; and
o Environmental Incident Response.
Flood Risk Assessment.

20.3.3 Risk Assessment Methodology
The risk assessment is set out in three stages:
•
•
•

Identification and Screening;
Risk Classification; and
Risk Evaluation.

20.3.3.1 Identification and Screening
The first stage of the assessment is to identify potential unplanned risks that the Proposed Scheme may be
vulnerable to. An initial list of relevant hazards which may make the Proposed Scheme vulnerable to major
accidents and / or disasters were sourced through consultation with relevant environmental specialists and the
design engineers and by consulting the guidelines and reference documentation and grouped into ‘risk events’.
The list of potential risk events that could lead to major accidents and / or disasters (refer to Appendix A20.2
Hazard Identification Record in Volume 4 of this EIAR) was subjected to an initial screening assessment to identify
those that meet the scoping criteria. Where appropriate, risk events were screened out of the assessment
according to the following scoping criteria:
•
•

•

•
•

•

•
•

Major accidents and / or disasters associated with Construction Phase and Operational Phase
activities that fall within the scope of health and safety legislation and associated obligations;
Major accidents and / or disasters as a result of Seveso Sites, for which the Proposed Scheme does
not fall within the specified consultation distance for that Seveso site and for which the Proposed
Scheme has no interaction with access to the designated hospital(s) and fire stations identified on
a Seveso site’s emergency plans;
Risk events where no ‘source-pathway-receptor’ linkage exists to result in a major accident and / or
disaster (e.g. an oil spill occurring at an oil depot that is not located near to a watercourse and for
which there is no pathway from source to receptor);
Major accidents and / or disasters where risk events are not applicable to that particular geographic
location (e.g. volcanic activity, earthquakes and risk of nuclear accidents in Ireland);
Risk events in relation to users of the Proposed Scheme infrastructure (bus users, cyclists,
pedestrians) during the Operational Phase, as the scope of this assessment for the Operational
Phase relates to the provision of infrastructure only and not to the use of that infrastructure;
Risk events that possess low likelihood / low consequence, as they do not meet the criteria to be
brought forward for further consideration (i.e. they do not meet the definition of a major accident and
/ or disaster), for example the risk of traffic accidents on the wider road network causing delays to
Construction or Operational Phase vehicles;
Risk events that possess high likelihood / high consequence, as these would be considered high
risk and unacceptable for the development of the Proposed Scheme; and
Risk events in relation to existing emergency access arrangements and response plans for facilities
along the route of the Proposed Scheme. Emergency accesses along the route of the Proposed
Scheme will be retained insofar as is possible throughout the Construction Phase. Where
construction works for the Proposed Scheme will interface with emergency access arrangements,
the appointed contractor will consult with the affected landowners / site operators and the
emergency services to agree, where required, alternative emergency access arrangements and
changes to response plans for the duration of the works.
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20.3.3.2 Risk Classification
Following the initial identification and screening process, the remaining major accidents and / or disasters risk
events were evaluated with regard to the likelihood of occurrence and the potential impact. The rating criteria
adopted for the assessment follows that used in A Guide to Risk Assessment in Major Emergency Management
(DEHLG 2010). The EPA Guidelines (EPA 2017) state that the risk assessment must be based on a ‘worst-case’
approach. Therefore, the consequent rating assumes that all proposed mitigation measures and safety
procedures have failed to prevent the occurrence of a major accident and / or disaster.
The classification and rating of likelihood and consequence, as taken from A Guide to Risk Assessment in Major
Emergency Management are provided in Table 20.1 and Table 20.2.
Table 20.1: Classification of Likelihood
Rating

Classification

Impact Description

1

Extremely Unlikely

May occur only in exceptional circumstances; once every 500 or more years

2

Very Unlikely

Is not expected to occur; no recorded incidents or anecdotal evidence; and / or very few
incidents in associated organisations, facilities or communicates; and / or little opportunity,
reason or means to occur.
May occur once every 100 to 500 years.

3

Unlikely

May occur at some time; and / or few, infrequent, random recorded incidents or little
anecdotal evidence; some incidents in associated or comparable organisations worldwide;
some opportunity, reason or means to occur.
May occur once every 10 to 100 years.

4

Likely

Likely to or may occur; regular recorded incidents and strong anecdotal evidence.
Will probably occur once every one year to 10 years

5

Very Likely

Very likely to occur; high level of recorded incidents and / or strong anecdotal evidence.
Will probably occur more than once a year.
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Table 20.2: Classification of Consequence
Rating

Classification

Impact

Description

1

Minor

Life, Health, Welfare,
Environment,
Infrastructure, Social

• Small number of people affected; no fatalities and small number of
minor injuries with first aid treatment
• No contamination, localised effects
• <0.5 million euro
• Minor localised disruption to community services or infrastructure
(<6 hours)

2

Limited

Life, Health, Welfare,
Environment,
Infrastructure, Social

• Single fatality; limited number of people affected; a few serious
injuries with hospitalisation and medical treatment required.
Localised displacement of a small number of people for 6 to 24
hours. Personal support satisfied through local arrangements
• Simple contamination, localised effects of short duration
• 0.5 million to 3 million euro
• Normal community functioning with some inconvenience

3

Serious

Life, Health, Welfare,
Environment,
Infrastructure, Social

• Significant number of people in affected area impacted with multiple
fatalities (<5), multiple serious or extensive injuries (20), significant
hospitalisation. Large number of people displaced for 6 to 24 hours
or possibly beyond; up to 500 evacuated. External resources
required for personal support.
• Simple contamination, widespread effects or extended duration
• 3 million to 10million euro
• Community only partially functioning, some services available

4

Very Serious

Life, Health, Welfare,
Environment,
Infrastructure, Social

• 5 to 50 fatalities, up to 100 serious injuries, up to 2,000 evacuated
• Heavy contamination, localised effects or extended duration
• 10 million to 25 million euro
• Community functioning poorly, minimal services available

5

Catastrophic

Life, Health. Welfare,
Environment,
Infrastructure, Social

• Large numbers of people impacted with a significant number of
fatalities (>50), injuries in the hundreds, more than 2000 evacuated.
• Very heavy contamination, widespread effects of extended duration.
• >25 million euro
• Serious damage to infrastructure causing significant disruption to, or
loss of, key services for prolonged period. Community unable to
function without significant support

20.3.3.3 Risk Evaluation
In accordance with A Guide to Risk Assessment in Major Emergency Management (DEHLG 2010), the evaluated
major accidents and / or disasters risk events were compared to a risk matrix to determine the level of significance
of each risk event. These have been grouped according to three categories:
•
•
•

High Risk – events that have an evaluation score of 15 to 25, as indicated by the Red Zones in
Table 20.3;
Medium Risk – events that have an evaluation score of 8 to 12, as indicated by the Amber Zone in
Table 20.3; and
Low Risk – events that have an evaluation score of 1 to 6, as indicated by the Green Zone in Table
20.3.
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Table 20.3: Levels of Significance
5 – V. Likely

Likelihood

4 – Likely
3 – Unlikely
2 – V. Unlikely
1 – Ext. Unlikely
1 – Minor

2 – Limited

3 – Serious

4 – V. Serious

5 – Catastrophic

Consequence of Impact

Significant impacts resulting from major accidents and / or disasters are adverse impacts that are described as
‘Significant’, ‘Very Significant’ or ‘Profound’ under the EPA Guidelines (EPA 2017). Consequently, major accidents
and / or disasters risk events that fall within the Amber or Red Zones (‘Medium’ or ‘High’ risk events) are
considered to present risk of significant impacts and are brought forward for further consideration and assessment
for mitigation.
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20.4

Potential Impacts

20.4.1 ‘Do Nothing’ Scenario
With respect to risk of major accidents and / or disasters, the ‘Do Nothing’ scenario means that there are no
changes to existing infrastructure or utilities as a result of the Proposed Scheme. Therefore, there would be a
Neutral impact on risk of major accidents and / or disasters under the ‘Do Nothing’ scenario.

20.4.2 Risk Evaluation
As mentioned in Section 20.3, the potential impacts in this Section assume a worst-case scenario, which does
not consider the implementation of mitigation measures or emergency plans which would be put in place to reduce
the likelihood and potential impact of any major accidents and / or disasters.
A Risk Register has been developed which contains all the plausible scenarios identified during the Construction
Phase and Operational Phase of the Proposed Scheme and has been evaluated using the criteria in Section 20.3.
This is provided in Table 20.4.
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Table 20.4: Rating of Major Accidents and Disasters in the Absence of Mitigation
Risk ID

Event

Proposed Scheme
Element

Likelihood

Rating

Consequence

Rating

Resulting Risk
Category

Throughout

Unlikely

3

Serious

3

Medium

1

Low

2

Low

1

Low

2

Low

3

Low

Construction Phase
A

Utilities – Risk of gas explosion due to the strike
of a gas mains during excavation works

Potential fatalities and injuries.
Hazards associated with the explosion to
neighbouring residents, businesses and
activities.
Potential to discharge deleterious material to
adjacent watercourses

B

C

D

Utilities – Risk of release of trapped gas under
pavements that accumulates due to local gas
leaks

Throughout

Utilities – Risk of exposure to and release of
untreated wastewater due to the strike of mains
sewers and combined sewers during excavation

Throughout

Utilities – Risk of striking watermains supply

Unlikely

3

Minor
Potential minor risk of poisoning.
Simple contamination, localised effects of
short duration

Very Unlikely

2

(Sewer depth greater
than excavation depths
required for the
Proposed Scheme)

Throughout

Unlikely

Limited
Potential injury
Hazards associated with exposure to
untreated wastewater (diseases etc.)
Potential untreated wastewater to discharge
to adjacent watercourses

3

Minor
Potential minor injury for nearby personnel
and potential displacement of local
residences and business in the event of
flooding.
Clean mains water supply so no potential for
contamination

E

F

Utilities – Risk of striking and damaging low
voltage overhead lines (such as telecoms, fibre
optics etc.) that cross the Proposed Scheme

Throughout

Utilities – Risk of striking and damaging high
voltage underground cables during excavation

Throughout

Clongriffin to City Centre Core Bus Corridor Scheme
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3

Limited
Localised disruption / inconvenience to
community

Very Unlikely
(Easiest cables to detect
remotely and have

2

Serious
Potential fatalities and injuries
Potential to lead to fire and associated effects
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Risk ID

Event

Proposed Scheme
Element

Likelihood

Rating

warning marker tapes
above them)
G

H

I

J

K

L

M

N

Utilities – Risk of striking and damaging low
voltage underground cables (telecoms, fibre optic
etc.) during excavation

Throughout

Tree Stability - Risk of trees with unstable roots
falling during surface and excavation works /
potential for contact with overhead lines,
residents, properties, pedestrians and road users

Throughout

Deep excavation during roadworks adjacent to
live traffic – risk of falling from a height

Throughout

Structures - Risk of collapse of structures during
construction over River Santry Crossing
(Malahide Road / Greencastle Road)

Works over River
Santry Crossing
(Malahide Road /
Greencastle Road)

Very Unlikely

Ground Collapse - Risk of excavation works
leading to subsidence of land / encountering
unstable ground during construction

Throughout

Unlikely

Transport Accident - Major road traffic accidents
resulting from Construction Phase traffic and
works taking place adjacent to live traffic

Throughout

Contamination Event - Risk of encountering
unknown contaminated ground and mobilisation
during construction / hazardous pipe materials
(i.e. asbestos pipes) and potential damage to
brittle pipes during construction works

Throughout

Contamination Event – Pollution event leading to
environmental damage to watercourses or
groundwater, particularly associated with the
potential release of silt to the aquatic environment

River Santry
Crossing

Clongriffin to City Centre Core Bus Corridor Scheme

Unlikely

Consequence

Rating

Resulting Risk
Category

2

Low

2

Low

2

Low

3

Low

1

Low

2

Low

2

Low

3

Medium

Potential to disrupt electricity / telecoms
supply
3

Limited
Localised disruption / inconvenience to
community

Unlikely

3

Limited
Potential fatality and injuries
Localised effects and short duration. Potential
for some minor damage to local infrastructure

Very Unlikely

2

Minor
Shallow excavations only required.

2

Serious
Potential fatalities and injuries
Potential to cause environmental damage to
the aquatic environment and associated
species and to ecologically designated areas

3

Minor
Shallow excavations only required.

Unlikely

3

Limited
Potential fatality and injuries
Disruption to local road network infrastructure

Unlikely

3

Limited
Potential injury from exposure to hazardous
substances
Potential for a limited number of people to be
affected and for short duration localised
effects

Unlikely

3

Serious
Potential to cause environmental damage to
the aquatic environment and associated
species and to ecologically designated areas
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Risk ID

Event

Proposed Scheme
Element

Likelihood

Rating

Consequence

Rating

Resulting Risk
Category

O

Biosecurity - Risk of spread of invasive species
during construction works, particularly during site
clearance works

Throughout

Unlikely

3

Serious

3

Medium

Extreme Weather Event – Risk of extreme
weather events such as prolonged flooding
resulting in sediment load runoff during
construction, storm damage, snowstorm, wildfire.

Throughout

2

Low

Industrial Incident – Explosion / fire occurring at
adjacent facility containing flammable / hazardous
substances (i.e. petrol station)

Throughout

2

Low

4

Medium

1

Low

2

Low

2

Low

P

Q

Contamination with extended duration and
potential to lead to more widespread effects
Unlikely

3

Limited
Localised displacement of a small number of
people and short duration and localised
effects

Very Unlikely

2

Limited
Potential for injury working near live traffic
taking evasive action to avoid fire services
Localised disruption to road network

R

Aviation Fuel Pipeline – Risk of explosion / fire
due to strike of pipeline.

Throughout

Very Unlikely (Pipeline
depth greater than
excavation depths
required for the
Proposed Scheme)

2

Extremely Unlikely

1

Very Serious
Potential to impact fuel supply to Dublin
Airport if fuel line operational.
Heavy contamination, localised effects or
extended duration

Operational Phase
S

Structures - Risk of collapse of new bridge
structure over the River Santry

River Santry
Crossing

Minor
Potential injuries
Potential to cause environmental damage to
the aquatic environment and associated
species and to ecologically designated areas

T

U

Extreme Weather Event – Risk of extreme
weather events such as prolonged flooding
resulting in sediment load runoff, storm damage,
snowstorm, wildfire.

Throughout

Industrial Incident – Explosion / fire occurring at
adjacent facility containing flammable / hazardous
substances (i.e. petrol station)

Throughout

Clongriffin to City Centre Core Bus Corridor Scheme
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3

Limited
Potential for localised damage to
infrastructure

Very Unlikely

2

Limited
Potential for localised damage to
infrastructure
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The results from the evaluation have been applied to Table 20.5.
Table 20.5: Evaluation of Levels of Significance in the Absence of Mitigation
5 – V. Likely

Likelihood

4 – Likely
3 – Unlikely

[B] [D] [K]

[E] [G] [H] [L] [M] [P] [T]

[A] [N] [O]

[I] [C] [Q] [U]

[F] [J]

2 – V. Unlikely
1 – Ext. Unlikely

[R]

[S]
1 – Minor

2 – Limited

3 – Serious

4 – V. Serious

5 – Catastrophic

Consequence of Impact

From examining the plausible risks presented in Table 20.4, Risk IDs B, C, D, E, F, G, H, I, J, K, L, M, P, Q, S, T
and U are considered as being below the threshold of significance set for the purposes of this assessment (Green
Zone or ‘Low’ risk event).
No risks have been assessed to fall within the Red Zone (‘High’ risk scenario) and Risk IDs A, N, O and R fall
within the Amber Zone (‘Medium’ risk event) and are therefore brought forward for further consideration and
assessment of mitigation measures. These four Risk IDs fall within the Construction Phase. No Operational Phase
risks fell within the Amber Zone, and are therefore not considered further.
The scenario with the highest risk score relates to A, N, O and R associated with the Proposed Scheme.

20.4.3 Seveso Sites
A review of Upper Tier and Lower Tier Seveso sites and their respective distances from the Proposed Scheme
was undertaken. This is presented in Appendix A20.1 Seveso Sites in Volume 4 of this EIAR. The Proposed
Scheme does not fall within the consultation zone for any Seveso sites.
A review of the traffic impact assessment reported in Chapter 6 (Traffic & Transport) has also been undertaken
to determine the potential for impacts on emergency response accesses to Seveso sites from their respective
nearest hospital and fire stations. No significant impacts on emergency response times are anticipated.
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20.5

Mitigation and Monitoring Measures

20.5.1 Inherent Design
As mentioned previously, the design of the Proposed Scheme has evolved through comprehensive design
iteration, with particular emphasis on minimising the potential for environmental impacts, where practicable, whilst
ensuring the objectives of the Proposed Scheme are attained. The design of the Proposed Scheme has been
developed in compliance with the relevant design standards which include provisions to reduce the likelihood of
risk events occurring (e.g. structures have been designed to avoid the risk of collapse, drainage systems have
been designed to cater for increased rainfall events etc.).
Regulation 15 of the Safety, Health and Welfare at Work (Construction) Regulations places a duty on designers
carrying out work related to the design of a project to take account of the ‘General Principles of Prevention’ as
listed in Schedule 3 of the Safety, Health and Welfare at Work Act. In addition to the duties imposed by Regulation
15 of the Safety, Health and Welfare at Work (Construction) Regulations, designers must comply with Section
17(2) of the Safety, Health and Welfare at Work Act which requires persons who design a project for construction
work to ensure, so far as is reasonably practicable, that the project is designed and is capable of being constructed
to be safe and without risk to health, can be maintained safely and without risk to health during use, and complies
in all respects, as appropriate, with other relevant legislation. This includes S.I. No. 138/2012 - Building
Regulations (Part A Amendment) Regulations 2012 and, if the works being designed are intended for use as a
workplace, the relevant parts of the Safety, Health and Welfare at Work (General Application) Regulations. In
accordance with these requirements, the BusConnects Infrastructure team established a consistent and
appropriate means of assessing the risks that may arise from design decisions and of applying the General
Principles of Prevention.

20.5.2 Plans and Procedures
The plans outlined in this Section have been developed to effectively manage and minimise risk by ensuring that
every reasonable effort will be made to ensure that environmental impacts during construction will be mitigated
or reduced, where possible. Specific mitigation measures are also included in the relevant Chapters of this EIAR.
20.5.2.1 CEMP
A CEMP has been prepared to demonstrate how the proposed construction works can be undertaken in a logical,
sensible and safe sequence with the incorporation of specific environmental control measures relevant to
construction works of this nature. The CEMP will be developed by the appointed Contractor to set how
environmental protection will be achieved during the Construction Phase of the Proposed Scheme.
The CEMP summarises the overall environmental management strategy that could be adopted and implemented
during the Construction Phase of the Proposed Scheme and must be read in conjunction with the construction
details outlined in Chapter 5 (Construction) in this EIAR.
The CEMP is provided in Appendix A5.1 CEMP in Volume 4 of this EIAR.
20.5.2.2 Construction and Demolition Resource and Waste Management
Construction and Demolition Resource and Waste Management (CDRWMP) is addressed in the CEMP to
demonstrate how waste arising during the Construction Phase (including) demolition works of the Proposed
Scheme will be managed and disposed of in a way that ensures compliance with the provisions of Number 10 of
1996 – Waste Management Act, 1996, as amended. The CDRWMP will be developed by the appointed contractor.
20.5.2.3 Construction Traffic Management
Construction Traffic Management is addressed in the CEMP to demonstrate how the interface between public
and construction related traffic could be managed, where practicable, and to control vehicular movements
associated with the construction of the Proposed Scheme. The Construction Traffic Management Plan will be
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developed by the appointed contractor so that construction traffic will be managed and monitored safely and
efficiently throughout the duration of the Construction Phase.
20.5.2.4 Non-Native Invasive Species Management
Non-Native Invasive Species Management is addressed in the CEMP to provide the strategy that will be adopted
during the construction of the Proposed Scheme in order to manage and prevent the spread of non-native invasive
plant species. The Non-Native Invasive Species Management Plan will be developed by the appointed contractor
using a suitably qualified ecologist as necessary.
Non-native invasive plant species have been identified and documented within the Proposed Scheme boundary,
as well as in close proximity to the Proposed Scheme boundary. The survey results have been provided in the
CEMP, in addition to potential management options for the treatment of non-native species.
20.5.2.5 Surface Water Management
Surface Water Management is addressed in the CEMP, summarising the procedures and technical practices for
implementing effective sediment, erosion and pollution control that will be adopted during the Construction Phase
of the Proposed Scheme. The Surface Water Management Plan will be developed by the appointed contractor.
20.5.2.6 Environmental Incident Response
Environmental Incident Response is addressed in the CEMP, demonstrating how in the unlikely event of an
incident, response efforts take place promptly, efficiently, and suitably for the particular circumstances. developed
by the appointed contractor. The management of the risk of major accidents and / or disasters occurring will
continue throughout the planning, design and Construction Phase of the Proposed Scheme. The CEMP details
procedures that could be undertaken in the event of a significant release of sediment into a watercourse, or a
significant spillage of chemical, fuel or other hazardous substances (e.g. concrete), non-compliance incident with
any permit or license, or other such risks that could lead to a pollution incident, including flood risks.
This assessment has considered the reasonable worst consequences, and as such, risks are unlikely to be
greater than those that have been assessed within this EIAR. However, activities on-site will be monitored and
controlled to ensure that risk does not increase over time.
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Table 20.6: Major Accidents and / or Disasters – Assessment of Mitigation Measures
Risk
ID

Event

PreMitigation
Risk Score

Mitigation Measures [Including Confirmatory Studies]

Post-Mitigation
Likelihood

Post-Mitigation
Consequence of
Impact

Post
Mitigatio
n Risk
Score

Utilities – Risk of gas explosion due to the strike of a gas
mains during excavation works

Medium

Please refer to Chapter 5 (Construction), and to Appendix A5.1
CEMP in Volume 4 of this EIAR for details on pre-construction
surveys that will be conducted and mitigation measures that will
be put in place.

2

3

Low

Very Unlikely

Serious

Contamination Event – Pollution event leading to
environmental damage to watercourses or groundwater,
particularly associated with the potential release of silt to the
aquatic environment

Medium

Please refer to Chapter 13 (Water), Chapter 14 (Land, Soils,
Geology & Hydrogeology), and Appendix A5.1 CEMP in Volume
4 of this EIAR for details on design and mitigation measures that
will be place.

2

2

Very Unlikely

Serious

Biosecurity - Risk of spread of invasive species during
construction works, particularly during site clearance works

Medium

Please refer to Chapter 12 (Biodiversity) and Appendix A5.1
CEMP in Volume 4 of this EIAR for details on mitigation
measures that will be put in place.

2

3

Very Unlikely

Serious

Aviation Fuel Pipeline – Risk of explosion / fire due to strike of
pipeline.

Medium

Please refer to Chapter 5 (Construction) and to Appendix A5.1
CEMP in Volume 4 of this EIAR for details on pre-construction
surveys that will be conducted and mitigation measures that will
be put in place.

1

4

Extremely
Unlikely

Very Serious

Construction Phase
A

N

O

R

Low

Low

Low

Operational Phase
N/A
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Table 20.7: Evaluation of Levels of Significance - Post-Mitigation
5 – V. Likely

Likelihood

4 – Likely
3 – Unlikely
2 – V. Unlikely

[A] [N] [O]

1 – Ext. Unlikely

[R]
1 – Minor

2 – Limited

3 – Serious

4 – V. Serious

5 – Catastrophic

Consequence of Impact
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20.6

Residual Impacts

There are no identified incidents and / or major accidents and / or disasters risk events that present a sufficient
combination of risk and consequence that would lead to significant residual environmental impacts.
No significant residual impacts have been identified either in the Construction or Operational Phases of the
Proposed Scheme, whilst meeting the scheme objectives set out in Chapter 1 (Introduction).
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